DEPARTMENT OF THE ARMY
U.S. ARMY CORPS OF ENGINEERS, SAGRAMENTO DISTRICT
1325 J STREET
SACRAMENTO CA 95814-2922

e AUG 1 0 2015

Executive Office

Curt Aikens

General Manager

Yuba County Water Agency
1220 F Street

Marysville, California 95901

Dear Mr. Aikens:

Section 1002 of the Water Resources Reform Development Act (WRRDA) allows for greater
transparency in the notification and reporting of feasibility study milestones. WRRDA Section
1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal
interests a notification of feasibility study milestone schedules for all active studies that received
Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after
June 10, 2014 also require notification of five key milestones within 90 days of signing the
Feasibility Cost Sharing Agreement.

This certified letter provides the current study schedule of the following five key milestones
associated with the Yuba River Ecosystem Feasibility Study.

Release of the Draft Feasibility Report- 20 December 2016

District Submittal of the Final Feasibility Report- 29 August 2017
MSC Transmittal of the Final Feasibility Report- 25 September 2017
Civil Works Review Board- 28 November 2017

Signed Chief's Report- 2 June 2018

Schedules are based on the assumption of full-funding (Federal and non-Federal) over the
course of the study. Up-to-date study schedules will be posted and available to the public on
spk.usace.army.mil website. All schedules and missed deadlines will also be submitted in an
annual report to Congress. If you have any questions, feel free to contact Ms. Chelsea Stewart,

Project Manager at 916-557-6979.

Sincerely,

Michael J. Farrell

Colonel, U.S. Army
District Commander




